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Thomas J Gardner

From: Thomas J Gardner

Sent: Friday, August 08, 2014 9:26 AM

To: Thomas J Gardner

Subject: FW: Please update AD-TD Projects Meetings minutes

=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-
=-=-=-=-=-=-=-  
AD/TD Projects Meeting  
Thursday,  Jan 16th, 2014 1:30 PM  
ICB   Engineering  conference room, ICB 3rd floor. 
Archives   for previous meetings can be found at: 
http://tdserver1.fnal.gov/AcceleratorSupport/TD-BD_Meetings/ 
 
 
Status: 
   
RFQ:    
322- RFQ source - no current jobs  
 
Linac: - no current jobs. 
 
Booster:  
 
372 - build 2 short kickers for the  Booster, BKEF, notching  kickers.   These kickers 
are still under final  
design and the  decision is expected after the HV measurements of the  previous version 
BKEE. BKEE are ready after modifications  
to be tested. 
 
372  - Refurbishing of the  old RF tunes, helping AD, burning cones  
 
491 -  New Booster RF tuners,  expecting to start the prototyping in a month or 
so,  tooling is  ordered  
 
MI:  
 
373 - Large aperture beam tubes   with racetrack  are ready,  can be installed in the 
next shutdown. They  are needed for sections  
306,  402 and 522 to decrease the beam losses. Elliptical were installed ... 
 
507 - Design, procure and assemble 3 permanent magnets for use with three Ionization 
Profile Monitors - Done 
 
373 - Main Injector maintenance and repair: help with marble shielding in the  collimator 
region -Done. 
 
373 - 18 MQT Main Injector quads-correctors for the MI-30 trombone  
 
375 - Recycler - shims  -DONE.  
 
375 - 4 solenoids for the Recycler cavity tuners are build -DONE.  No complains, they 
should work. 
 
375 - MLAW coil is  wound.  Close to start the potting.  There is  a discussion to build 
one more MLAW, the currently repaired will  be installed in the  
Recycler, as part of the beam transport AIP. Magnetic retesting of the  magnet will occur 
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.. 
 
375 - 2 RKB kickers in the Recycler, parts are 85%  procured.  
 
376 - TeV  - no decommissioning tasks  
 
External beam lines:  
412 -  Reconditioning of 3 EDP -> EDBB  magnets is ongoing. 
 
406 -  IDH  cooling pads for NuMI  are in process of ordering parts  
 
406 -  2 BDP  upgrade from B2 dipoles, in process  
 
406 -  VDC spare coils, making potting tooling  
 
 
Muon campus -  14 styles of magnets  are needed.  We need to start not late FY15, to 
makke, refurbiush  or rebuild them.   
 
=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-
=-=-=-=-=-=-=-  
 
 

 

    


